

GREEN-LOG Public deliverables

Deliverable	Description	Ownership	Due Date
D1.1	Knowledge Base of Last-mile Solutions and GREEN-LOG requirements specification	PU - Public	M6 (30 June 2023)
D1.2	Solutions Blueprints and Multi-actor organizational and business models Initial Version	PU - Public	M18 (30 June 2024)
D1.3	Assessment, Transferability and Adaptability Framework Initial Version	PU - Public	M18 (30 June 2024)
D1.4	Solutions Blueprints and Multi-actor organizational and business models 2 nd Version	PU - Public	M33 (30 September 2025)
D1.5	Assessment, Transferability and Adaptability Framework 2 nd Version	PU - Public	M33 (30 September 2025)
D1.6	2nd Version of GREEN-LOG requirements specification	PU - Public	M18 (30 June 2024)
D2.1	Services for orchestrated deployment of new delivery methods V1	PU - Public	M18 (30 June 2024)
D2.2	Augmented intelligence modelling platform V1	PU - Public	M21 (30 September 2024)
D2.3	Production Version of Services for orchestrated deployment of new delivery methods & Augmented intelligence modelling platform	PU - Public	M36 (31 December 2025)
D3.1	Real-time & Connected services V1	PU - Public	M18 (30 June 2024)
D3.2	Last Mile Digital Control Tower V1	PU - Public	M21 (30 September 2024)
D3.3	Production Version of Real-time & Connected services and Last Mile Digital Control Tower	PU - Public	M36 (31 December 2025)
D4.2	Evaluation of the first round of demonstrations	PU - Public	M24 (31 December 2024)
D4.3	Impact assessment and Transferability Analysis	PU - Public	M40 (30 April 2026)
D5.1	Dissemination/Communication Strategy & Kit / Activities Report Initial Version	PU - Public	M6 (30 June 2023)
D5.2	Data Management Plan 1st version	PU - Public	M6 (30 June 2023)
D5.3	Dissemination/ Communication Strategy & Kit / Activities Report 2 nd Version	PU - Public	M18 (30 June 2024)

D5.4	Dissemination/Communication Strategy & Kit / Activities Report 3 rd Version	PU - Public	M36 (31 December 2025)
D5.5	Dissemination/Communication Strategy & Kit / Activities Report Final Version	PU - Public	M42 (30 June 2026)
D5.6	Data Management Plan 2 nd Version	PU - Public	M18 (30 June 2024)
D5.7	Data Management Plan 3 rd version	PU - Public	M36 (31 December 2025)
D5.8	Data Management Plan Final version	PU - Public	M42 (30 June 2026)
D5.10	Policy Recommendations and Transferability Acceleration	PU – Public	M42 (30 June 2026)